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This is a record of the first 2022 Bond Development Committee meeting for the Gervais School 

District. 

 



 

1. Welcome & Introductions 

2. Dandy started the meeting with a recap of the Committee’s Charge: to represent the 

community, think about future generations, and use the project prioritization work 

completed the previous year to develop a new bond plan to recommend to the board. 

3. Rebecca gave a brief recap of the work completed to date: beginning with the 2019 

facility assessments and long-range plan through the 2022 bond development process. 

• Included in the presentation was an explanation of the project cost lists that 

have been provided at this and previous meetings.  To explain soft costs v. 

construction costs, and escalation to a construction start date of 2023 

• Question: We had been using a 6.5% yearly escalation rate and you’re saying 

it’s actually been 7.72% this past quarter, but even that sounds really low, 

especially give what I’ve seen plywood go for at Home Depot.  Answer from 

invited guest representing a local GC: yes, we’ve seen more like 12 to 14% year 

over year during the pandemic.  The swing in commodities like plywood may be 

greater or less than that on any given day, but overall for school construction 

it’s been less volatile.  Answer from Rebecca:  this 7.72% is for the previous 

quarter.  It’s been more or less than that at different times during the 

pandemic.  We have updated all of the costs in the project lists to reflect 

current market rates based on recent bid results. 

• Question: In the next year, couldn’t we see a crash in construction costs like 

the last recession?  Answer from Rebecca and local GC: what we’re seeing now 

is likely going to be a softening rather than a crash.  Escalation may go back to 

the more normal 3 or 4% per year. 

4. Dandy passed out and presented the results of a community survey (attached).  The 

survey asked respondents why they did or did not vote for the bond and fundamental 

questions about the bond.  The following is a record of the conversation: 

• I’ve heard people think it’s just a band aid.  They want to see something more 

significant. 

• Some people in the survey were very anti-sports.  They didn’t want to spend 

any money on sports fields or facilities. 

i. We should think about the Title IX issue with the locker rooms.  That 

really needs to be fixed, it’s an equity issue, not a sports issue. 

• There is a Ukranian population here that I’ve heard feels left out of the process 

• There is some confusion around how the money is spent.  People thought we 

were building two kitchens for the middle school when actually one was a 

kitchen to serve lunch to kids and the other was a culinary arts lab. 

• We should use student interviews and student voices more. 

• There should be a place people can go or a number to call to help them 

understand their assessed value.  People don’t believe the average assessed 

values given by the county assessor.  They seem much too low. 

5. Dandy presented the updated bond rates from Piper Sandler (See attached), to lower 

the $/thousand tax rate to $1.97. 

6. The Committee was asked to break into groups and review the project cost lists and 

determine what should still be in and what shouldn’t.  The following is a record of their 

proposed changes: 



 

• Group 1: The elementary school needs something too.  Add back in E3.3, 3.4, 

3.5, 2.15, 3.8, 3.9, 3.10.  From the middle school list, take off 2.5, 3.2, 3.3.  For 

the high school, add 1.7, 3.12, 3.13, 3.14, 2.6 

• Group 2: Many of these items will help reduce our maintenance and repair 

costs each year.  We should talk to voters about how much we spend on failing 

infrastructure like leaking roofs.  For the Elementary school, add E3.4, 3.5, 2.15.  

For the High School, add 2.6, 2.14, 3.2.  For the middle school, remove 2.5 and 

3.2.  We also propose keeping the 8th-grade building and enclosing the hallway 

between the rooms.  Then build only one new building for 

classrooms/admin/multipurpose building that has four less classrooms in it. 

• Group 3: For the middle school, take out 3.2, 3.4, 3.5, 2.5 and spend the 

savings on the elementary school.  Don’t touch parking, people don’t want to 

see us spend money on parking.  Reword the Elementary School list so it 

doesn’t look like we’re spending money on maintenance items. 

• Group 4: for the middle school, take out 3.4 and 3.2.  For the elementary 

school, add back the restroom remodel. 

7. IBI will run each of the four scenarios on the spreadsheets and will send back to the 

committee for feedback.  Likely in a digital survey. 

 

Next Steps: 

Board Update January 3rd 

Committee Meeting January 9th 

 
These meeting notes are a record.  If there are any errors and/or omissions in the foregoing 
notes, please advise our office immediately; otherwise these notes will be considered correct 
and complete as written. 
 
Submitted by, 
Rebecca Stuecker 
IBI Group Architects Inc. 
 
 

Attachments:  
Item: Pages: 

 
BDC Presentation    9 
Survey Results     26 
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Piper Sandler Bond Rate Update   2 
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MEETING #1

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

AGENDA 5:30pm

Welcome & Intro’s

The Committee’s Charge

Brief Review of the Work To Date

+ Amity School District

INTRODUCTIONS

+ Amity School District

What exactly are we doing here?

CHARGE OF THE COMMITTEE
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+ Amity School District 6CHARGE OF THE COMMITTEE
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+ Amity School District PRE-BOND PLANNING COMMITTEE MEETING #1

RELY ON THE PROJECT 

PRIORITIES 

DEVELOPED BY THE 

2021 COMMUNITY-LED 

PROCESS

+ Amity School District 8CHARGE OF THE COMMITTEEPRE-BOND PLANNING COMMITTEE MEETING #1

MAKE AN INFORMED 

RECOMMENDATION TO 

THE SCHOOL BOARD

+ Amity School District

How were the previous decisions made?

THE WORK TO DATE

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022
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DRAFTING A 
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+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

PROCESS

EXPLORING 

COST OPTIONS, 

FEASIBILITY 

STUDIES, AND 

PRIORITIZATION

DRAFTING A 

PLAN FOR 

COMMUNITY 

SUPPORT

September 28, 2021
Capital Improvement Planning

WINTER 2019 – 2020 
GATHERING THE FACTS

The District hired Architects and 

Engineers to:

1. Facility Condition Assessments

2. Seismic Evaluations

3. Population Projections & Capacity 

Analysis

4. Educational Adequacy Assessments

100% of this work was funded by Grants 

from the Department of Education
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September 28, 2021
Capital Improvement Planning

SPRING 2021
LONG-RANGE PLANNING

A community-led committee developed 

the long-term vision for school facilities, 

reviewed the needs of the current 

schools, and prioritized improvements for 

the next 10 years. 

The District hired Architects and 

Educational Planners to Assist with this 

effort.

100% of this work was funded by Grants 

from the Department of Education

September 28, 2021
Capital Improvement Planning

LONG-RANGE COMMUNITY VISION

September 28, 2021
Capital Improvement Planning

LONG-RANGE PLAN
KEY TAKEAWAYS

The Middle School capacity does not fit the current or projected 
population.  It lacks a place for student dining, electives, and science 
labs.  A future additional should be considered that emphasizes STEM 
and student wellbeing.

The High School has much-needed infrastructure upgrades including 
a new roof.  There is also a need to add classrooms to support the 
current and future student population. 

The Elementary School has infrastructure concerns and lacks 
adequate outdoor play structures.

https://www.gervais.k12.or.us/gsd-long-range-facility-planning/
September 28, 2021

Capital Improvement Planning

CONSIDERING CAPITAL IMPROVEMENTS

The Long-Range Facility Plan included a 

comprehensive list of 119 projects covering 

all District-owned properties.

These projects were prioritized by the 

Community-Led Long-Range Planning 

Committee.

The Total Cost to do ALL 119 
projects = 

$60,313,000

September 28, 2021
Capital Improvement Planning

SUMMER & FALL, 2021
BOND DEVELOPMENT COMMITTEE

Over a series of several meetings 

during the Summer and Fall of 2021, the 

Bond Development Committee went to 

work.  

Their Charge: 

Think outside the box.  Explore 
options to align the scope of work 
needed for District facilities to a 
budget that can be supported by the 
community.

BOND OPTION EXPLORATION

ELEMENTARY SCHOOL OPTIONS A, B, C MIDDLE SCHOOL OPTIONS A, B, C

MIDDLE / HIGH SCHOOL OPTIONS A, B, C HIGH SCHOOL OPTION A

13 14

15 16

17 18
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+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

COST ESTIMATE 
PROCESS

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

Construction Budget:  The value paid to the general 

contractor to build the project as drawn in the construction 

documents by the design team.  In the case of a competitively 

bid project, this is synonymous with the “bid price”.  

Soft Costs: The costs paid to administer the project including, 

but not limited to:  jurisdictional permits, site surveys & 

geotechnical analysis, special inspectors, project management, 

design services (architects and engineers), furniture fixtures & 

equipment, market volatility factor, and construction 

contingencies.

Project Budget = Construction Budget + Soft Cost 
Typically, a project budget is about 62% Construction Cost, 38% 

Soft Cost depending on scale and complexity.

COST ESTIMATE 
PROCESS

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

Escalation to Construction Start:
The Original costs for the May 2022 

Bond were developed and current to 

Summer 2021 rates.  For a May 2022 

Bond, the earliest construction start 

date would be Summer 2023.  A 6.5% 
per year escalation rate was used to 

bring the Summer 2021 rates to a 

predicted 2023 cost.

COST ESTIMATE 
PROCESS

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

COST ESTIMATE 
PROCESS

Summer 

2021

Actual 

Escalation: 

7.73%

Escalation to Construction Start:
The Original costs for the May 2022 

Bond were developed and current to 

Summer 2021 rates.  For a May 2022 

Bond, the earliest construction start 

date would be Summer 2023.  A 6.5% 
per year escalation rate was used to 

bring the Summer 2021 rates to a 

predicted 2023 cost.

https://www.rlb.com/americas/insight/rlb-

construction-cost-report-north-america-q3-2022/

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

FIRST DRAFT:
SEPTEMBER 2021
BOND OPTIONS 
COST SUMMARY

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

CONSIDERING CAPITAL IMPROVEMENTS

STEP 3: Determine the Absolute Needs.  

What projects should really be completed 

NOW v.  in the future?  How can we meet 

the needs of our students, teachers, and 

community, in the most cost-effective way?

19 20

21 22

23 24
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+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

CONSIDERING CAPITAL IMPROVEMENTS

After several meetings, digital 
surveys, and various community 
outreach events, the Bond 

Development Committee gained enough 

information and feedback to reduce the 

total project list to 46 items and adjust 

the scope of work for each item on the 

priority list.  

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

FINAL DRAFT:
NOVEMBER 2021
BOND PROJECT 
COST SUMMARY

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

MAY 2022 CAPITAL IMPROVEMENT PLAN

+ Amity School District

BOND PLANNING COMMITTEE

G E R V A I S  S C H O O L  D I S T R I C T

N O V E M B E R  2 0 2 2

MEETING #1

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

Welcome & Intro’s

The Committee’s Charge

Foundational Data:

Survey Results
Piper Sandler Report (Bond Capacity)
Property Assessor Report
Precinct Breakdown

Group Discussion: What Makes Sense for Our Community?

Workshop: Bond Project Lists

Next Steps

AGENDA 6:00pm

+ Amity School District

INTRODUCTIONS

25 26
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29 30
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+ Amity School District

What exactly are we doing here?

CHARGE OF THE COMMITTEE

+ Amity School District 32CHARGE OF THE COMMITTEEPRE-BOND PLANNING COMMITTEE MEETING #1

REPRESENT 

YOUR 

COMMUNITY

+ Amity School District 33CHARGE OF THE COMMITTEE

REPRESENT 
YOUR 
COMMUNITY

PRE-BOND PLANNING COMMITTEE MEETING #1

CONSIDER 

CURRENT AND 

FUTURE 

GENERATIONS

+ Amity School District PRE-BOND PLANNING COMMITTEE MEETING #1

RELY ON THE PROJECT 

PRIORITIES 

DEVELOPED BY THE 

2021 COMMUNITY-LED 

PROCESS

+ Amity School District 35CHARGE OF THE COMMITTEEPRE-BOND PLANNING COMMITTEE MEETING #1

MAKE AN INFORMED 

RECOMMENDATION TO 

THE SCHOOL BOARD

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

PROCESS

EXPLORING 

COST OPTIONS, 

FEASIBILITY 

STUDIES, AND 

PRIORITIZATION

DRAFTING A 

PLAN FOR 

COMMUNITY 

SUPPORT

31 32

33 34
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+ Amity School District

Community Survey Results

+ Amity School District

Piper Sandler Levy Rates

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

+ Amity School District

Assessor Data

+ Amity School District

Precinct Breakdown
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+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

Precinct Breakdowns
May 2022

+ Amity School District

146 “yes”

202 “no”

219 “yes”

173 “no”

+ Amity School District

1 “yes”

0 “no”

44 “yes”

57 “ no”

7 “yes”

7 “no”

+ Amity School District

590

107 “yes”

187 “no”

16 “yes”

48 “no”

3 “yes”

12 “no”

+ Amity School District

14 “yes”

47 “no”

59 “yes”

89 “no”

+ Amity School District

Committee Input

43 44

45 46

47 48
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+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

WHAT MAKES SENSE FOR 
THE GERVAIS COMMUNITY?

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

SMALL GROUP 
WORKSHOP

+ Amity School District

Next Steps

+ Amity School District
Gervais School District – Bond Development Committee November 28, 2022

NEXT STEPS

NOVEMBER 22ND BDC #1

JANUARY 9TH BDC #2

JANUARY 30TH BDC #3

BOARD ACTION

49 50

51 52



























































Budget

Definitely Include 

in May 2022 Bond

Include if More 

Funding is 

Available

Additions and Upgrades to the existing building. $0 $3,690,964

New STEM, classroom, and admin Addition, new 

Multipurpose Building.  Upgrades to the existing building.
$21,901,454 $81,392

Additions and Upgrades to the existing building. $4,132,209 $6,728,422

Field Lighting, Bleachers, etc. $0 $2,715,675
Elementary & High School Seismic Upgrades $0 $4,515,690

Middle School Building Loan Consolidation $2,000,000

$28,033,662 $17,732,143

** Cost estimates escalation to a 2024 construction start

Gervais School District 

Bond Estimate Summary
Last Edited: November 28, 2022

GERVAIS ELEMENTARY SCHOOL

Project

COMBINED INPUT

TOTAL**

GERVAIS MIDDLE SCHOOL

GERVAIS HIGH SCHOOL

MISCELANEOUS PROJECTS

IBI Group Architects 2022-11-28       



Gervais Elementary School 
2022 Bond Planning Committee

CTE, STEAM Programs, and Capacity Needs

Definitely 

Include in 

Bond

Include if 

More Funding 

is Available
Construction 

Budget* Project Budget** Notes

E1.1 Library Remodel to support STEM $35,000 $48,300 allowance

E1.2 Performance and presentation space with stage and risers
$400,000 $552,000

remodel existing stage/storage,  open to library.  approx 2000sf 

heavy remodel

Building Community & Supporting Students

E2.1 Replace Worn & Inflexible classroom furniture X $350,000 $350,000 furniture, no markups 

E2.2 Prioritize student wellbeing

$75,000 $103,500

remodel allowance to create gallery spaces to show off student 

work, calming corners for de-escalation, small group work 

zones

E2.3 Provide a student counseling center X $65,000 $89,700 1000sf light remodel, include chill-out for kids

E2.4 Provide a designated large conference room / gathering space for teachers $30,000 $41,400 250sf remodel

E2.5 Upgrade the staff room X $15,000 $20,700 light remodel   

E2.6 Add a staff room to the K-2 building $15,000 $20,700

E2.7 Add windows to the hallway from the classrooms X $10,000 $13,800 500 ea x 20.  For supervision of students doing group work in hallway.

E2.9 Improve the acoustics in the classrooms X $35,000 $48,300 allowance for "a few rooms", pending acoustic study.

E2.11 Strengthen community between K-2 and 3-5.  Staff and students $0 what does this look like? Discuss with BDC

E2.12 Improve Single-Occupant restrooms for community and student needs X $105,000 $144,900 400sf ea heavy redmoel

E2.13 Reconfigure storage to make more efficient and functional in classrooms X $35,000 $48,300 allowance

E2.15 Remodel all other student restrooms X $30,000 $41,400

E2.14 Staff Wellness Room $10,000 $13,800 light remodel allowance

Infrastructure, Access, & Safety

E3.1 New bleachers in the gym X $90,000 $124,200 500 seat

E3.2 Adequately sized covered play area so students do not need the gym on rainy days
X $500,000 $690,000

4000sf covered play

E3.3 New, more secure doors for lockdown X $35,000 $48,300 replace hardware

E3.4

Improve accessibility & security at entry doors: Add a security vestibule and wheelchair 

accesss.  Make a welcoming entry.

X $510,000 $703,800

Admin remodel/Addition to include security vestibule, health 

room with accessible restroom, functional workroom/office 

space

E3.5 Fix the safety issues at the K-2 building: students who bolt can run straight to the street
X $25,000 $34,500

E3.7 Roof upgrades - reframe to eliminate the "well" area X $105,000 $144,900 per assessment report

E3.8 Exterior improvements- window replacement, trim / flashing, & paint.

X $84,100 $116,058 Per District Facilities Department: replace approx 490sf of 

windows total @ 90$/sf + window trim, flashing, seal & patch.  

(62,100+40,000)

E3.9

Interior improvements - replace broken/damaged ceilings, flooring, walls, general 

interior refresh with paint and color
X $125,000 $172,500

allowance

E3.10 HVAC upgrades
X $335,373 $462,815

E3.11 Investigate kitchen layout and space - expand or remodel $150,000 $207,000 minor remodel

E3.13 Replace flooring at entry to gym/commons building $15,000 $20,700

E3.14 Repave dropoff lane X $37,240 $51,391 $3.80/sf x 9,800sf

E3.15 LED lighting replacement $75,000 $103,500 done!

$0 $3,254,173

Total 2023 Construction Start*** $0 $3,465,694

Total 2024 Construction Start $0 $3,690,964

*New and Remodel construction costs based on ODE facility assessment templates, 

recent bid results, and seismic report.  New construction $/sf values for new 

construction current to Summer 2022 rates.

**Project Budget = Construction Budget + Consultant & PM Budget (16%) + Design & 

Construction Contingency (8%) + Permits, Fees, Furniture, & Equipment (14%)

*** Rates based on 6.5% per year assumed escalation

SubTotal



Seismic Upgrades
2022 Bond Planning Committee

Definitely 

Include in 

Bond

Include if 

More 

Funding is 

Available
Construction 

Budget* Project Budget** Notes

Infrastructure, Access, & Safety

E3.6 Elementary School Seismic Upgrades X $1,207,500 $1,666,350 Pending approved seismic funds

HS3.6 High School Seismic Upgrades X $1,677,500 $2,314,950 Pending approved seismic funds

$0 $3,981,300

Total 2023 Construction Start*** $0 $4,240,085

Total 2024 Construction Start $0 $4,515,690

*New and Remodel construction costs based on ODE facility assessment templates, 

recent bid results, and seismic report.  New construction $/sf values for new 

construction current to Summer 2022 rates.

**Project Budget = Construction Budget + Consultant & PM Budget (16%) + Design & 

Construction Contingency (8%) + Permits, Fees, Furniture, & Equipment (14%)

*** Rates based on 6.5% per year assumed escalation

SubTotal



Gervais Middle School 
2022 Bond Planning Committee

CTE, STEAM Programs, and Capacity Needs

Definitely 

Include in 

Bond

Include if 

More 

Funding is 

Available
Construction 

Budget* Project Budget** Notes

M1.1

New STEM, Dining, and Performing Arts Building with Main Entry. Include Outdoor 

student gathering space.  Demo the 8th-grade building. X $12,154,000 $16,772,520

(9,800sf of MPP* @450/sf) + (17,600sf of preman 

@440/sf)  

Building Community & Supporting Students

M2.1

Remodel to make existing classrooms larger with added storage, new counseling, and 

staff restrooms
X

$1,000,000 $1,380,000

4000sf remodel (incl. culinary - check equipm & HVAC 

costs, possible grant)

M2.2 Improve counseling services - places students can decompress with a counselor $10,000 $13,800 500sf remodel

M2.3

Provide a student-owned gathering spaces throughout existing building & Spaces to 

highlight student work $50,000 $69,000 allowance

M2.4 Outdoor learning and gathering spaces for students X $45,000 $62,100 allowance

M2.5 Replace Worn & Inflexible classroom furniture X $60,000 $60,000 allowance, no markups

M2.6 Private office and storage for all teachers within their classroom $180,000 $248,400 100sf x 12 = 1200sf remodel

M2.7 Exterior building refresh X $35,000 $48,300 allowance -entry canopy and paint

M2.9 Reduce crowding in the hallway by moving or re-arranging lockers X $20,000 $27,600 allowance - replace with benches, student display

M2.10 Staff wellness room $10,000 $13,800 light remodel allowance

M2.11 Scoreboard in Gym X $7,000 $9,660

Infrastructure, Access, & Safety

M3.1 Fix the slippery gym floor (District is currently remodeling) $72,000 $99,360 New 6000sf rubber gym flooring, $12/sf

M3.2 Accessible bleachers X $80,000 $110,400 400 Seating

M3.3 Provide Restrooms and drinking fountains close to the 8th grade building $42,500 $58,650

M3.4 Covered walkway connections to the gym & north buildings X $150,000 $207,000

M3.5 Remodel locker rooms to increase safety X $60,000 $82,800

M3.6 Minor Parking Lot Repair $15,000 $20,700

M3.7 Interior improvements - replace damaged flooring in 8th grade building $7,000 $9,660

M3.8 Safey & Security Upgrades 
X

$75,000 $103,500 Door Hardware in existing building, site fencing

M3.9 LED lighting replacement $75,000 $103,500 alraedy done

M3.10 New Parking, Sidewalks at the north & offsite improvements X $375,000 $517,500 25,000sf parking and walkways

$19,309,620 $71,760

Total 2023 Construction Start** $20,564,745 $76,424

Total 2024 Construction Start $21,901,454 $81,392

*New and Remodel construction costs based on ODE facility assessment templates, 

recent bid results, and seismic report.  New construction $/sf values for new 

construction current to Summer 2022 rates.

**Project Budget = Construction Budget + Consultant & PM Budget (16%) + Design & 

Construction Contingency (8%) + Permits, Fees, Furniture, & Equipment (14%)

*** Rates based on 6.5% per year assumed escalation

Per Modern Building Systems, pre-manufactured school building cost is 250/sf + 

100/sf for sitework, for total 350/sf.  Costs based on Fall 2021 projects.

Area Program for New MS STEM & Multipurpose Addition SF

Multipurpose Commons 3500

Stage & Stage storage 1200

Kitchen 1800

Subtotal - MPP (Mass Ply Panel) 6500

30% Net to Gross (hallways & wall thicknesses) 8450

STEM Makerspace Lab & Storage 1600

Main entry & Admin office w/ Nurse & Health Room 1000

2 Science Labs with Prep Area & Storage 3200

2 general education classrooms 1900

Restrooms 1000

Music Room with Instrument Storage & 2 practice rooms 1900

Culinary Arts Lab & Storage 1600

Subtotal - Premanufactured Bldg 12200

30% Net to Gross (hallways & wall thicknesses) 15860

Total SF 24310

SubTotal



Gervais High School 
2022 Bond Planning Committee

CTE, STEAM Programs, and Capacity Needs

Definitely 

Include in Bond

Include if 

More 

Funding is 

Available
Construction 

Budget* Project Budget** Notes

H1.1

Add more CTE elective spaces, supplement what will be offered by the Willamette 

Career Academy - Remodel existing Fitness/Computer lab area for Medical Pathways.

X

$625,000 $862,500 2700sf Remodel

H.12b Minor Upgrade to existing performing arts spaces X $150,000 $207,000

H1.3 Upgrade science labs ventilation/plumbing/electrical X $150,000 $207,000

H1.4 Provide spaces for student break-out small group project work $35,000 $48,300 remodel allowance

H1.5

Add Outdoor covered area in existing courtyard, demolish room that separates 

courtyards
X

$60,000 $82,800

H1.6 New culinary arts lab $1,020,000 $1,407,600 2000sf new construction

H1.7 Remodel Room 7 for business CTE and leadership, add a student store/cafe.
X

$125,000 $172,500

H1.8 Increase the size of the commons and kitchen to serve the HS population $1,530,000 $2,111,400 3000sf addition,  (MS will have its own, no need to expand)

H1.10

Add 2 new classrooms + student toilets & covered secured connection between N/S 

wings
X

$1,558,000 $2,150,040 3050sf new construction

H1.11 Convert existing science labs to 3 classrooms, create connection to South Wing $675,000 $931,500

Building Community & Supporting Students

H2.1 Add a college/career pathways center with computers for students $610,000 $841,800 1200sf addition

H2.2

Relocate counseling to be closer to where students gather and not in the admin area, 

make more welcoming $162,500 $224,250 650sf remodel

H2.4 Provide a place for homeless youth to access the things they need independently $15,000 $20,700 allowance

H2.5 Remodel Existing Courtyard to be a Student Center $1,530,000 $2,111,400 3000sf New Construction 

H2.6 Remodel Student Restrooms X $120,000 $165,600 1200sf remodel

H2.8 Replace Worn & Inflexible classroom furniture X $60,000 $60,000 allowance, no markup

H2.9 update library to have more collaborative spaces $5,000 $6,900 include with H2.4

H2.10 Add places to exhibit student work and highlight our culture and history $25,000 $34,500 allowance

H2.12 Lockers for students, currently sharing X $15,000 $20,700 allowance

H2.13 Increase opportunities for dining areas throughout school $25,000 $34,500 allowance

H2.14 Remodel locker rooms X $437,500 $603,750 2500sf remodel, maintain existing structural walls and most plumbing locations

H2.15 Staff Wellness Room $10,000 $13,800  light Remodel allowance

Infrastructure, Access, & Safety

H3.1 Replace Roof X $2,150,000 $2,967,000 could possibly use seismic grant for this

H3.2

ADA access to the gym mezzanine, remodel for weightlifting, fitness, & high need 

students
X

$70,000 $96,600 add a wall between upper area and gym

H3.3 Replace outdated tech equipment X $30,000 $41,400 allowance

H3.7

Exterior Improvements - replace single pane windows, replace damaged doors, repair 

walls, repaint

X

$80,700 $111,366

Per District Facilities Department: replace single-pane in 

rooms 20,21,18,8 (400sf total).  Replace broken windows 

in weight room, add an interior door to room 21.

H3.8

Major Interior Improvements - replace damaged flooring, ceiling, and wall surfaces.  

Pest Management, New Paint and refresh throughout
X

$200,000 $276,000 allowance

H3.9 Resurface and restripe driveways and parking lots $235,600 $325,128 $3.80/sf x 62,000sf

H3.10 Security vestibule X $240,000 $331,200 450sf new construction, 500sf remodel

H3.11 Safety and Intrusion hardening X $180,000 $248,400 allowance for door hardware, fences,

H3.12 Major HVAC and plumbing in main building X $250,000 $345,000 per assessment report 

H3.13 Add Air Conditioning to Commons/Kitchen, Admin, and Gym X $396,000 $546,480 $22/sf x 18,000sf

H3.14 HVAC and ventilation upgrades in CTE building X $58,000 $80,040 per assessment report

$3,643,200 $5,932,176

Total 2023 Construction Start*** $3,880,008 $6,317,767

Total 2024 Construction Start $4,132,209 $6,728,422

*New and Remodel construction costs based on ODE facility assessment templates, 

recent bid results, and seismic report.  New construction $/sf values for new 

construction current to Summer 2022 rates.

**Project Budget = Construction Budget + Consultant & PM Budget (16%) + Design & 

Construction Contingency (8%) + Permits, Fees, Furniture, & Equipment (14%)

*** Rates based on 6.5% per year assumed escalation

SubTotal



Other Projects / Properities 
2022 Bond Planning Committee

Definitely 

Include in 

Bond

Include if 

More 

Funding is 

Available
Construction 

Budget* Project Budget** Notes

O1.1

Remodel Sam Brown for health and counseling center for students and community to 

access $250,000 $345,000 1000 remodel

O1.2 Football bleachers, press box upgrades
X

$225,000 $310,500 Bleachers on both sides, no cover.  Redo Pressbox with lift.

O1.3 PreEngineered Concessions Building & Restrooms at fields X $275,000 $379,500

O1.4 New football/soccer  lighting X $280,000 $386,400

O1.4 New turf football/soccer field X $920,000 $1,269,600

O1.5 New turf softball & baseball fields and lighting $1,500,000 $2,070,000

O1.6 New turf softball & baseball infield only $350,000 $483,000

O1.7 New turf practice field $800,000 $1,104,000 sf tbd

O1.8 Resurface track $215,000 $296,700

O1.9 New scoreboards for all fields X $35,000 $48,300

$0 $2,394,300

Total 2023 Construction Start*** $0 $2,549,930

Total 2024 Construction Start $0 $2,715,675

*New and Remodel construction costs based on ODE facility assessment templates, 

recent bid results, and seismic report.  New construction $/sf values for new 

construction current to Summer 2022 rates.

**Project Budget = Construction Budget + Consultant & PM Budget (16%) + Design & 

Construction Contingency (8%) + Permits, Fees, Furniture, & Equipment (14%)

*** Rates based on 6.5% per year assumed escalation

SubTotal


